City of San Jose
Coyote Valley Specific Plan

2008-2009 CVSP WORK PROGRAM

The work program identifies overall CVSP Land Planning and EIR work items through project
completion. Please check the CVSP website regularly for any updates. (Note: Public Outreach includes
Community, Property Owner, Technical Advisory Committee, and other stakeholder meetings).

Time Frame Work Items

January 2008 Continue to work with EIR commenting agencies regarding proposed
approaches to address their respective issues
= Develop Plan Refinement Concepts

= Conduct Public Outreach meetings to review Plan Refinement Concepts

February 2008 = Continue water supply analysis revisions, and other technical
environmental impact analysis not solely dependent on land use plan

= Conduct Public Outreach meetings to review Plan Refinement Concepts

= 2/11 Task Force: Review and select preferred Plan Refinement

March 2008 = Continue Public Outreach meetings on Plan Refinement Concepts (if
necessary)

= 3/18 City Council: Progress report on Plan Refinements and revised
project description

= Continue technical environmental impact analysis based on revised land
use plan.

April = 4/14 Task Force:

o Discuss updated cost estimates

o Discuss updated financial feasibility
= Issue EIR Notice of Preparation (NOP)
= Conduct EIR scoping meeting
= Continue preparing revised DEIR

May 2008 » 5/12 Task Force: Discuss Implementation Strategy
= Continue environmental impact technical analysis

June 2008 = 6/9 Task Force: Discuss Zoning concepts
=  Continue preparing revised DEIR




Time Frame Work ltems

July 2008 = Distribute 2" Draft of CVSP to Task Force
= Conduct Public Outreach on Draft CVSP
= Continue preparing revised DEIR

August 2008 = 8/11 Task Force: Discuss and receive input on 2™ Draft of CVSP
= Distribute Draft CVSP zoning regulations

= Conduct Public Outreach on Draft zoning regulations

= Continue preparing revised DEIR

September 2008 = 9/15 Task Force: Review and receive input on Draft CVSP zoning
regulations

= Continue Public Outreach on Draft CVSP and zoning regulations

= Continue preparing revised DEIR

October 2008 = 10/20 Task Force:

0 Review of CVSP package

o Discussion of community input
= Continue preparing revised DEIR

November 2008 » 11/17 Task Force: Continue discussion of CVSP package
= November 2008 City Council: Progress report on CVVSP package
= Public circulation of DEIR (45 days)

December 2008 = 12/12 Task Force (last meeting):
0 Review of Revised and Recirculated DEIR
0 Recommendation to City Council

=  Community Outreach on DEIR

January 2009 = Close of DEIR public review period
= Begin preparation of responses to comments®

February 2009 = Continue preparation of responses to comments

March 2009 = Planning Commission: CVSP and related documents, and EIR
certification
= City Council: CVSP and related documents

Web Site: http://www.sanjoseca.gov/coyotevalley/

! The actual amount of time required for the preparation of responses to comments will be determined based on the actual
comments received.
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